



















ID	Task Name	Start	Finish	Quarter	3rd Quarter		4th Quarter		1st Quarter		2nd Quarter		3rd Quarter		4th Quarter		1st Quarter		2nd Quarter		
				May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar	May	Jul	Sep	Nov	Jan	Mar
1	Key Milestones and Tasks	Mon 6/10/13	Mon 6/10/13																		
2	Outcomes, criteria	Sun 2/24/13	Tue 10/1/13																		
3	Develop test run First Year Seminars	Mon 6/3/13	Wed 8/21/13																		
4	Online course approval process	Mon 9/16/13	Tue 12/17/13																		
5	Faculty Outreach - COM course development	Mon 9/16/13	Tue 12/17/13																		
6	Articulation with community colleges	Mon 9/16/13	Tue 12/17/13																		
7	Identify early adopters for "COM" and "FYS" courses	Mon 9/16/13	Tue 5/13/14																		
8	Develop, hold workshop early adopters	Wed 1/1/14	Mon 5/12/14																		
9	Work with CC partners on non-AS transfer students	Mon 9/16/13	Wed 12/11/13																		
10	Assessment coordinator, FYS coordinator, COM coordinator start	Mon 9/16/13	Wed 1/1/14																		
11	Faculty add new/modify existing courses	Wed 1/1/14	Wed 12/10/14																		
12	Colleges approve new/modified courses	Wed 1/1/14	Wed 12/10/14																		
13	ECTL Conduct faculty development workshops	Mon 9/16/13	Thu 5/15/14																		
14	New/modified courses approved via UW processes	Wed 1/1/14	Wed 12/10/14																		
15	Course descriptions in catalog	Thu 1/1/15	Thu 1/1/15																		
16	Assist faculty, departments and colleges with developing/revising courses to meet the H, S & V requirements	Tue 10/1/13	Thu 5/15/14																		
17	FYS sample course syllabi	Fri 5/24/13	Tue 8/20/13																		
18	FYS organizational structure to guide course development	Fri 5/24/13	Tue 8/20/13																		
19	Pilot FYS courses	Wed 1/1/14	Thu 5/15/14																		
20	Sample FYS assessment rubric	Thu 1/1/15	Fri 5/15/15																		

Project: key_tasks_2007.mpp
Date: Wed 6/12/13

Task		Inactive Task		Manual Summary Rollup		External Milestone	
Split		Inactive Milestone		Manual Summary		Deadline	
Milestone		Inactive Summary		Start-only		Progress	
Summary		Manual Task		Finish-only		Manual Progress	
Project Summary		Duration-only		External Tasks	