



Greetings,

This morning, the WyoCloud Executive Steering Committee and HCM Project Team met to discuss the status of the final phase of the HCM project: payroll, benefits, time entry, and absence entry. Of all the modules going live with the cloud system, payroll is the most critical module for our faculty and staff. The accuracy of employee's payroll has been a priority for the Steering Committee and the project team since the beginning of this implementation.

Over the past several months, the project team has worked tirelessly configuring and testing payroll. While the test runs of payroll were largely successful, they did not achieve the team's goal of 100% accuracy. Thus, the Steering Committee and project team determined that the implementation of the cloud payroll system will be deferred.

Given this decision, we will not be changing to the new time entry system on April 7<sup>th</sup>. The project team will communicate a revised transition plan between HRMS and HCM in the coming week, as well as a proposed new go live date. The project team will continue to work and further test the time and payroll system to ensure its accuracy.

Best,  
The WyoCloud Team

**Resources**

- [HR Website](#)
- [Employee Handbook](#)
- [WyoCloud Home](#)

**Contact Information**

Human Resources  
Department 3422  
1000 East University Avenue  
Laramie, WY 82071-3226

Room 139, Wyoming Hall

Phone: (307) 766-2377

Fax: (307) 766-5607