


# UW Restructuring Timeline

## Naming

New names of colleges and internal structures finalized  
*Colleges should use bylaws and established policies to guide the naming process.*



## Remapping Chart of Accounts

Remapping orgs in chart of accounts  
*Financial Services, with assistance from Deans, Executive Business Managers, etc.; Staffing Analysis Review/Preliminary Implementation*

## FY24 Budget

FY 24 Budget finalized

**Restructuring WyoCloud, including workflows, cost approvers, etc.**



May 1, 2022 – September 1, 2022

September 1, 2022 – April 15, 2023

May 2023

July 1, 2023 – May, 2024

July 1, 2024

## FY23 Budget

FY 23 Budget finalized  
*Includes adjustments for relocation of Math/Stats to the College of Engineering & Applied Sciences and ECEC to College of Education; and consolidation of ECE/CS, & American Studies/SCGSJ*

## Staffing Analysis

Institution-wide analysis of staff positions, including alignment of job descriptions and duties  
*Financial Services will initiate RFP*



## AY23-24 Registration

All student experience elements built and live for students registering for Fall 23.  
*Enrollment Management/ Office of the Registrar will establish timeline for meeting this deadline.*



**FY25 Budget**  
*All department and college budgets and reporting lines finalized*

**Establish Financial Oversight Process**  
*To ensure fidelity of funding structures and transactions, the Provost will task Financial Affairs with oversight duties for all college budgets to ensure fidelity of funding structures and transactions during the transition.*

**College Reorgs completed by July 1, 2023**

**Begin Soft Transition**  
*Impacted colleges begin formalizing relationships with incoming faculty and preparing for formal performance reviews*