

Project Status

Summary for the week ending December 9, 2022

Project Status Summary for Staff Organizational Structure Review and Classification & Compensation Study

Overall Project Status

G

Key Accomplishments and Planned Activities

Key Accomplishments

Org. Design

- Connected with UW Comms team to review satisfaction survey (12/09). Scheduled to be deployed on 12/12.
- Continued conducting executive interviews

Classification & Compensation

- Delivered the Proposed UW Classification & Compensation peer group for UW approval (12/1)

Upcoming Activities

Review and finalize project plan

- Conclude executive interviews
 - Identify emerging themes from executive interviews for the current state assessment
- Work with UW to:
 - Deploy services satisfaction survey
 - Confirm Governance Structure for Advisory Committee
 - Confirm functional taxonomy for in-scope areas

- Review UW current compensation philosophy, pay policies, pay structures
- Begin compiling market research for current state assessments

Challenges & Blockers

- None

Status Key

G	On schedule	Y	< 1 week late	R	> 1 week late	C	Work is complete	NS	Work has not started
----------	-------------	----------	---------------	----------	---------------	----------	------------------	-----------	----------------------