

- Refreshes
 - January 30 – TEST, DEV2 (completed)
 - May 30 – TEST (confirmed)
 - June 1/2 – DEV 1, DEV2 (confirmed)
 - June 24 – DEV3 (confirmed)
 - July 29 – TEST, DEV2 (requested 4/21)
 - August 26 – DEV3
 - September 23 – DEV3
 - October 28 – TEST
 - November 30 – DEV3
 - December 20 – TEST
- Upgrades
 - February – Canceled
 - May – DEV 6th and PROD 20th
 - August – DEV 5th and PROD 19th
 - November – DEV 4th and PROD 18th