

# Project Status

## Executive Summary for the week ending December 2, 2022

### Project Status Summary for Staff Organizational Structure Review and Classification and Compensation Study

Overall Project Status	G
------------------------	---

#### Key Accomplishments and Planned Activities

Key Accomplishments	Upcoming Activities	Challenges & Blockers
<ul style="list-style-type: none"><li>Conducted UW project team kickoff meeting</li><li>Scheduled weekly project status meetings (Mondays 11:00am - 12:00pm MTN)</li><li>Draft Communications shared with UW for Executive Committee and Surveys</li></ul>	<ul style="list-style-type: none"><li>Finalize and issue the project plan</li><li>Work with UW to:<ul style="list-style-type: none"><li>Fulfill the data request</li><li>Confirm Governance Structure</li><li>Schedule Executive interviews</li><li>Confirm functional taxonomy for in-scope areas</li><li>Hold Executive Committee Meeting (12/02)</li><li>Confirm Cust. Satisfaction and Administrative Activity Survey deployment timeline</li></ul></li></ul>	<ul style="list-style-type: none"><li>Awaiting data</li></ul>

Status Key	G	On schedule	Y	< 1 week late	R	> 1 week late	C	Work is complete	NS	Work has not started
------------	---	-------------	---	---------------	---	---------------	---	------------------	----	----------------------