

Project Status

Summary for the week ending March 24, 2023

Status Key

G	On schedule	Y	< 1 week late	R	> 1 week late	C	Work is complete	NS	Work has not started
---	-------------	---	---------------	---	---------------	---	------------------	----	----------------------

Project Status Summary for Staff Organizational Structure Review and Classification & Compensation Study

Overall Project Status

G

Key Accomplishments and Planned Activities

Org. Design

Key Accomplishments

- Continued OD Future State design and analysis
- Drafted initial design of Model Pilot, including initial staffing structure, functional areas and processes
- Conducted analysis of Central Staff to provide 360 view model approach
- Refined Benchmarking Data
- Met w/Provost Carman to iterate on Operating Model Options
- Provided updated website content and comms. materials

Upcoming Activities

- Meet with UW Leadership/Project Sponsors to validate Operational Model and Recommended Pilot
- Finalize OD Future State Operating Model
- Continue work on Future-State Assessment deliverable

Challenges & Blockers

- None

Class & Comp

- Delivered and discussed composite survey benchmark data including higher ed and general industry
- Delivered general industry composite market data

- Pay Structure Current State Assessment, including salary structure design update recommendations
- Pay Matrix recommendations
- Expanded job architecture next steps

Items Needing Leadership Attention

Request ID

Priority/ Severity

Target Resolution Date