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Development on BLM‐Managed Lands

 BLM must comply with the 
National Environmental Policy Act
• Environmental Impact Statement

• Multi‐step, multi‐year analysis

 PCW as the Project proponent:
• ROW application 

• Plan of Development

• BLM Cost Recovery Agreement

• Pay for third‐party EIS contractor
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 Air and atmospheric values
 Cultural resources and Native American concerns
 Geology, geologic hazards, and mineral resources
 Land use
 Paleontological resources
 Range resources
 Recreation
 Socioeconomics
 Soils
 Transportation
 Vegetation
 Visual resources
 Water resources
 Wildlife and fisheries resources
 Special status species
 Noise and human health
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Elements Studied for CCSM Project EIS and 
Subsequent Environmental Analysis

© 2017 Power Company of Wyoming LLC, all rights reserved.



 Multiple Cooperating Agencies for the EIS
• State of Wyoming, Carbon County, City of Rawlins, 

SER and Little Snake River Conservation Districts, 
Northern Cheyenne Tribe

 BLM project‐wide EIS
• Public scoping period and four open houses,       

July‐September 2008
• Draft EIS comment period and two open houses, 

July‐October 2011
• Final EIS public review period, July‐August 2012

 BLM Environmental Assessment 1
• Two public scoping open houses, September 2013
• Two draft EA open houses, August 2014 

 BLM Environmental Assessment 2
• Two public scoping open houses, December 2013
• Two draft EA open houses, March 2016

 Multiple additional community open houses and 
meetings hosted by PCW, and regular PCW 
updates provided at local public meetings 
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Significant Government/Public 
Involvement In Federal Analysis
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CCSM Project CUP Permit Process
 Pre‐application meetings held with Planning & Zoning,                                

Emergency Response, Road & Bridge, Weed & Pest
 Provided written notice to all landowners                                                                

within 1 mile of CCSM Project and all                                                                                        
cities/towns within 20 miles                                                                                          
(over 600 individual notices)

 Provided written notice to all owners                                                                                
of mineral rights under CCSM Project                                                                                       
(over 150 notices)

 Published legal notice to owners of mineral                                                         
interests three times in local newspapers

 Published legal notice twice at least 20 days prior to BOCC public hearing              
on the CCSM Project application

 Filed detailed CCSM Project application 
 P&Z Commission public hearing held Sept. 17, 2012
 Carbon County Board of County Commissioners public hearing Oct. 2, 2012
 Ongoing annual reports presented to and filed with the P&Z Commission
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Significant Government/Public 
Involvement in ISC Permit Process
 Hosted 7 public meetings in September 2012

• Rawlins, Saratoga, Baggs, Medicine Bow, Laramie, 
Rock Springs, Casper

 Provided notice via certified mail to local 
governments, school districts, other districts

 Published multiple public and legal notices and 
advertisements 

 ISC public hearing held August 5‐6, 2014
 15 formal parties to the ISC permit proceeding

• Carbon County, Albany County, Sweetwater County, 
Laramie, Rawlins, Saratoga, Encampment, Riverside, 
Elk Mountain, Hanna, Sinclair, Medicine Bow,        
SER Conservation District, Voices of the Valley, 
Wyoming Building & Construction Trades Council

 Ongoing quarterly reports filed with the ISD
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Strong, Science‐Based Environmental Approach 
To Avoid, Minimize Wildlife Impacts

© 2017 Power Company of Wyoming LLC, all rights reserved.



Estimated CCSM Project Bonds 
Posted for Decommissioning and Reclamation

BLM
Land

Non‐Federal 
Land  Total

Phase I $65,329,000 $86,025,000 $151,354,000

Phase II $53,164,000 $60,893,000 $114,057,000

TOTAL $118,493,000 $146,918,000 $265,411,000
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Notes:  Decommissioning and reclamation costs assume no scrap value. Decommissioning and reclamation costs 
are always bonded for in advance of the associated construction, following a schedule approved by the Wyoming 
Industrial Siting Division and the BLM. The BLM and the State of Wyoming will review PCW’s estimated costs 
every five years and if those costs have increased, PCW will be required to increase the bonds it has posted.
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Estimated CCSM Project Taxes 
Paid in Wyoming
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Tax Stream Estimated Total

WY property taxes  $406,288,723

WY sales/use taxes  $232,417,348

WY wind electricity
generation taxes $207,765,000

TOTAL $846.5 million

Notes:  All estimates based on tax rates and data as set forth in PCW’s updated tax revenue estimates provided 
to the Wyoming Department of Revenue in August 2016.  The estimates include a 26‐year tax projection to 
capture initial construction and 20 years of operation.  Additional taxes will be paid if equipment is replaced or 
upgraded.  Generation taxes apply after a turbine has been in operation for three years. 
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CCSM Project
Permitting
Milestones 
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By the numbers
 Nov. 2016 = 10 

years of federal 
review

 2 EIS’s and 2 EA’s, 
to date

 25,000+ pages of 
permitting/ 
analysis

 1,500+ separate 
requirements to 
avoid/minimize/ 
mitigate impacts



For More 
Information

www.powercompanyofwyoming.com 


