

Project Status

Summary for the week ending January 6, 2023

Project Status Summary for Staff Organizational Structure Review and Classification & Compensation Study

Overall Project Status

G

Key Accomplishments and Planned Activities

Org. Design

Key Accomplishments

- Concluded IT taxonomy validation meetings for Administrative Activities Survey
- Developed Administrative Activities Survey Communications and Training
- Develop Focus Group materials
- Completed Survey Communications

Upcoming Activities

- Schedule Focus Governance Committee meetings
- Schedule Focus Group Meetings
- Schedule bi-weekly Provost Meetings
- Confirm and share project scope document
- Complete taxonomy validation meetings for Administrative Activities Survey (Academic Affairs)
- Conduct pre-launch activities for Admin Activity Survey
- Finalize Functional Taxonomies for in-scope areas

Challenges & Blockers

- Advisory Committee stakeholder verification
- Governance Committee Meeting date confirmation

Class & Comp

- Work to date on peer university compensation philosophy and pay policy market reviews
- Initiate job classification system reviews

- Finishing compensation philosophy and pay policy market reviews

Status Key

G	On schedule	Y	< 1 week late	R	> 1 week late	C	Work is complete	NS	Work has not started
---	-------------	---	---------------	---	---------------	---	------------------	----	----------------------